

## Summary Report




01/01/2021 - 12/31/2021

TOTAL HOURS: 233:12:13







TIME ENTRY	DURATION
• D03	30:48:14
• #35 Integraciones D03	21:44:56
• #21 Implementación API F06	15:25:00
• #36 Backlog Final	12:24:48
• #20 Implements API F06	10:05:46
Backlog Final	10:03:11
• #30 API D02	9:10:00
• #22 API F06	7:01:23
• #32 Gráficas	6:36:00
• #19 Tareas Backlog	6:23:00
• #24 Front-End F07	6:16:00
• #27 F08 FrontEnd	6:14:00
• #14 Configure API REST	6:06:19
• D02	6:00:18
• #37 D03	5:20:15
• #28 F08	5:11:00

SOS2021-24 Page 1/5



• #33 Grafica	5:10:00
• #15 Realizar API	4:46:32
• #16 API REST	4:26:00
• #23 API Front-end	4:25:10
• #13 Coleccion de Postman	4:20:44
• #26 F08 API Frontend	4:03:12
• #25 Frontend	4:01:05
• #38 e2e D03	4:01:02
• #18 Extra API	3:29:52
• #17 Configure API	3:20:21
• #29 API D02	3:05:03
<ul><li>#7 Instalar POSTMAN</li></ul>	3:00:44
• #31 D02	3:00:28
• #34 F10	3:00:01
Other time entries	14:11:49

USER - TIME ENTRY DURATION

EL Enrique Luque García	66:05:38
#1 Issue de Enrique	0:41:12
#10 Desplegar proyecto en heroku	1:45:43
#14 Configure API REST	6:06:19
#17 Configure API	3:20:21
#20 Implements API F06	10:05:46
#23 API Front-end	4:25:10
#26 F08 API Frontend	4:03:12
#29 API D02	3:05:03
#34 F10	3:00:01

SOS2021-24 Page 2/5



R - TIME ENTRY	DURATION
#35 Integraciones D03	21:44:56
#38 e2e D03	4:01:02
#5 Configurar repositorio	2:18:19
#9 Configurar servidor web	1:28:34
Francisco Javier Macero Vázquez	87:10:38
#13 Coleccion de Postman	4:20:44
#15 Realizar API	4:46:32
#19 Tareas Backlog	6:23:00
#22 API F06	7:01:23
#25 Frontend	4:01:05
#28 F08	5:11:00
#3 Tareas L02	0:02:08
#31 D02	3:00:28
#33 Grafica	5:10:00
#37 D03	5:20:15
#7 Instalar POSTMAN	3:00:44
API F06	1:20:14

SOS2021-24 Page 3/5



SER - TIME ENTRY	DURATION
D02	6:00:18
D03	30:48:14
Realizar API	0:44:33
Juan Ignacio Roldán Torres	79:55:57
# 11 Instalación herramientas pertinentes	0:41:38
#12 Realización tareas Backlog	2:07:00
#16 API REST	4:26:00
#18 Extra API	3:29:52
#21 Implementación API F06	15:25:00
#24 Front-End F07	6:16:00
#27 F08 FrontEnd	6:14:00
#30 API D02	9:10:00
#32 Gráficas	6:36:00
#36 Backlog Final	12:24:48
#4 Tareas L02 Juan	1:00:00
#6 Configurar index.html	1:01:23
#8 Completar tareas Backlog	1:01:05

SOS2021-24 Page 4/5



10:03:11

USER - TIME ENTRY DURATION

**Backlog Final**